



INTEGRATED ENERGY SOLUTIONS

Programme Control Platform

Retrofit Division — Phase I

Client Proposal

Prepared for	Client Executive Sponsor
Prepared by	IES Programme Management Office — MDQ
Active project	MOI — Asir Region · 72 buildings · SAR 12.4M
Document version	v1.0 — Issue date 20 May 2026
Validity	30 days from issue
Classification	Commercial Confidential

1. Executive Summary

IES — Integrated Energy Solutions proposes the design, development, and deployment of an Enterprise Programme Control Platform purpose-built to manage the company's retrofit programmes end-to-end. The platform is configured first for the current MOI — Asir Region engagement (72 buildings, 5,292 air-conditioning units, ~17,400 LED fixtures, SAR 12.4M contract value) and is architected to absorb the upcoming retrofit projects (MoH — Riyadh, MoD — Tabuk) and the future Solar division without rework.

The system replaces a fragmented mix of spreadsheets, email threads, and document repositories with a single operational source of truth. It enforces the standard 12-stage KSA EPC retrofit gate process (Survey → COC), tracks every asset down to the room and serial level, automates material warehouse deductions on installation, surfaces approval bottlenecks before they become escalations, computes per-employee performance metrics for year-end review, and produces client-ready reports on demand.

A fully functional, interactive prototype of the platform is delivered alongside this proposal as a set of standalone HTML files. The prototype is the working specification: every screen, every data point, every workflow described here is visible and clickable today. Engineering hand-off will produce a production system that matches the prototype within 4–6 weeks of executed sign-off.

Key benefits to the client

- A single console replacing 5+ tracking spreadsheets and the daily WhatsApp / email status churn.
- Verifiable real-time programme status — no more reconciling three different versions of the same number.
- Bottleneck detection that names the stage and the person — accountability becomes a system property, not a meeting outcome.
- Auto-deduction on installation eliminates the warehouse / site count divergence that typically appears at month-end.
- Year-end employee performance review built from accumulated workflow data — zero manual scoring.
- Self-service admin: adding a user, a project, a KPI, a contractor — none of it requires the vendor.
- Built for two divisions (Solar + Retrofit) and unlimited projects per division — the platform scales with the firm.

2. Scope of Engagement

2.1 In-scope deliverables

Item	Description
Frontend application	Seven-section operational console (Dashboard, Programs, My Tasks, My Escalation, Materials, Reports, Settings) plus secure Login. Built with modern web stack; responsive desktop layout.
Backend & database	Managed Postgres (Supabase) with row-level security, audit triggers on every business table, automatic daily backups, point-in-time recovery for 30 days.
Authentication & roles	Email + password and SSO-ready. Nine roles supported: CEO, Program Manager, Project Manager, Project Engineer, Procurement, QA/QC, HSE, Finance, Admin.
12-stage workflow engine	Survey → Client Approval → MS → MOS → Mock-up → Material Delivery → Installation → MIR → WIR → Client Sign-off → COC → Final Payment. Each stage with revision-tracked document storage.
Material flow engine	7-stage material cycle with automatic warehouse deduction on installation, configurable reorder points, low-stock alerts.
Bottleneck detection	Per-stage cycle time analytics. Identifies stalled approvals at any level of the organisation.
Escalation system	Multi-level escalation chain (Engineer → PM → Program Mgr → CEO → Client) with severity classification, SLA tracking, and cost-of-delay estimation.
Reporting engine	Two filter-driven report builders + six one-click reports. PDF and Excel exports.
Self-service admin	Twelve configuration categories enabling the client to extend the platform without vendor involvement.
Photo evidence system	Per-building, per-WBS, timestamped, geo-tagged photo archive with immutable storage.
Hosting & DNS	Cloudflare-fronted custom domain. CDN, DDoS protection, automatic HTTPS.
Operational instrumentation	Sentry error tracking, transactional email via Sender, structured audit log.
Documentation	Admin User Guide, Runbook (backup/restore procedure), internal API reference.
Training	Two live training sessions: one for administrators, one for end users.

Warranty support	30 calendar days of post-launch bug-fix support, included.
------------------	--

2.2 Out of scope (Phase I)

To keep Phase I focused and on-budget, the following are explicitly out of scope and may be addressed in a Phase II engagement:

- Mobile native applications (iOS / Android). Phase I is responsive web — engineers will use it on tablets and laptops.
- Direct ERP integration (SAP, Oracle). Phase I exposes a documented internal API; ERP bridge work is a separate engagement.
- Live IoT / BMS integration with building management systems. Photos and manual readings are the Phase I evidence model.
- Multi-language UI. Phase I is English-only. Arabic UI can be added in Phase II via the platform's localisation framework.
- Custom BI / data-warehouse modelling. The platform ships with operational reports; advanced BI is a separate workstream.

3. Platform Architecture

3.1 Brand and organisational hierarchy

The platform is built around the client's actual organisational structure, not a generic template:

Company	IES — Integrated Energy Solutions (single tenant)
Divisions	Retrofit (live) · Solar (coming-soon placeholder, no additional cost to enable later)
Projects	MOI — Asir (active) · MoH — Riyadh (planning) · MoD — Tabuk (planning) · NEOM — Jeddah (Solar, draft)
Buildings	Up to 200 buildings across all active projects in Phase I
Users	Up to 50 named users across the organisation

3.2 The 12-stage retrofit cycle

Every building advances through this exact sequence. Each stage produces a document, with revision history, that must be approved by the client before the building advances.

#	Stage	Output / artifact
01	Site Survey	Per-room asset list (existing AC type, lighting count, condition, access notes)
02	Client Approval	Client-signed list of buildings included in scope
03	MS — Material Submittal	Submittal package per material brand and specification
04	MOS — Method of Statement	Detailed install method per discipline
05	Mock-up	Physical mock-up at one room, client sign-off
06	Material Delivery	Material received at site warehouse
07	Installation	Old unit removed, new unit installed
08	MIR — Material Inspection Request	Inspector confirms installed material matches submittal
09	WIR — Work Inspection Request	Inspector confirms workmanship
10	Client Sign-off	Signed acceptance for the building
11	COC — Certificate of Completion	Final certificate issued
12	Final Payment	Invoice paid, building closed out

3.3 Roles and access

Nine roles with distinct screens and permissions. Access enforced at the database level via row-level security — not just in the user interface — so credential leakage cannot expose unauthorised data:

Role	Primary responsibilities
CEO	Cross-project portfolio overview. Final-tier escalation. Read everything, write nothing.
Program Manager	Multi-project budget approval. Approves material requests above threshold. Reviews bottleneck analytics.
Project Manager	Single-project ownership. Manages WBS, contractors, schedule. First-tier escalation receiver.
Project Engineer	Site-level execution. Raises material requests, surveys, MIRs, WIRs, escalations.
Procurement	PO issuance, vendor management, warehouse operations.
QA / QC	Inspection sign-off on MIR and WIR. Quality non-conformance logging.
HSE	Safety incidents, permit-to-work, site audits.
Finance	Invoicing, cash position, retention tracking.
Admin	User and configuration management. Audit log review.

4. Working Prototype

A fully interactive prototype is delivered with this proposal. It is the working specification — not a mock-up. Every screen, every column, every approval chain visible in the prototype is what the production system will do.

How to access the prototype

Two delivery formats are provided:

- Standalone HTML package: a self-contained set of files (Login.html, index.html) that the client opens locally in any modern browser. No server, no installation, fully offline.
- Hosted demo URL (optional): we can host the same prototype on a temporary IES-controlled subdomain for sharing with reviewers who prefer a link.

What is included in the prototype

All seven operational sections are functional with realistic demo data:

- Dashboard — portfolio KPIs, 2-week look-ahead matrix across active buildings, contractor performance, attention list.
- Programs — buildings list with the 12-stage status matrix, click-through to Building Detail.
- My Tasks — task cards with 4-step approval chain visualisation, bottleneck-detection panel.
- My Escalation — severity-classified escalations with 5-step chain, financial impact estimate.
- Materials — 12 SKUs across AC / LED / Accessories, 7-step material flow, reorder alerts.
- Reports — two filter-driven builders, six quick reports, recent files.
- Settings — 12 administrative categories covering Projects, Users, Roles, KPIs, Categories, Templates, Branding, Connections, Backups, Audit.

5. Timeline

From contract signature to production go-live: approximately 6 weeks, with the working pilot at week 4.

Week	Phase	Activities & outputs
W-1	Mobilisation	Prototype review and feedback consolidation. Final design sign-off. Hosting accounts provisioned. Domain DNS configured at Cloudflare.
W-1 → W-2	Foundation	Supabase project, schema migrations, RLS policies, audit triggers. Authentication setup. Brand assets integrated. CI/CD pipeline.
W-2 → W-3	Core build	Dashboard, Programs (list + Building Detail), Materials inventory. Seed MOI-Asir building data (from Excel survey template).
W-3 → W-4	Workflow	My Tasks (approval chain), My Escalation, Reports builders, Settings (12 admin sections), email integration.
W-4	Pilot launch	MOI-Asir live on the platform with a pilot team of 5 users. Daily standups, rapid iteration on feedback.
W-5	Hardening	Performance tuning, load testing, security review. Backup-and-restore drill. Sentry alert thresholds.
W-6	Go-live & training	Full team migrated. Administrator training session. End-user training session. Handover of runbook and admin guide. 30-day warranty window begins.

Following the warranty window, the client may engage IES on an optional ongoing support / Phase II basis. No lock-in: the entire codebase, schema, and Supabase project are transferred to the client at go-live; the client owns everything.

6. Investment

The investment is structured to match the value delivered at each phase. Pricing is in Saudi Riyals, exclusive of VAT.

Line item	Description	Amount (SAR)
Discovery & design lock	Prototype review, feedback consolidation, sign-off, schema design	[TBD]
Platform build (Weeks 1-4)	Full-stack implementation, 7 sections, workflow, materials, reports, settings	[TBD]
Pilot & hardening (Weeks 4-6)	MOI-Asir pilot, load testing, security review, training sessions	[TBD]
First-year hosting	Supabase Pro, Cloudflare, Sentry, transactional email — pre-paid 12 months	[TBD]
Warranty support	30 calendar days post-launch — included	Included
PHASE I TOTAL	Exclusive of VAT (15%)	[TBD]

Payment schedule

To align cash flow with delivery milestones:

- 30% on contract signature (mobilisation).
- 40% on pilot launch (Week 4 — MOI-Asir live).
- 25% on go-live and acceptance (Week 6).
- 5% retention, released at end of warranty period (Week 10).

Optional Phase II services (separate quote)

- Onboarding additional projects (MoH — Riyadh, MoD — Tabuk) — fixed-fee per project.
- Enabling the Solar division — fixed-fee module.
- Mobile native application (iOS / Android).
- ERP / accounting integration.
- Ongoing support and maintenance retainer.

7. Assumptions & Commercial Terms

Client responsibilities

- Provide a single accountable executive sponsor with authority to make design decisions within 48 hours.
- Confirm brand assets (logo SVG, primary / secondary / accent hex codes) within the first week of mobilisation.
- Provide initial building list and survey data for MOI-Asir in the supplied Excel template before Week 3.
- Make the pilot team of five users available for one hour per day during Week 4.
- Provide GitHub or equivalent code-repository access (IES-controlled, write permission for the vendor delivery team).

Service level commitment (post-go-live)

- Platform uptime target: 99.5% measured monthly (excluding scheduled maintenance windows).
- Daily off-site backup with 30-day point-in-time recovery.
- Critical-bug response within 4 working hours during warranty period.
- Quarterly restore-from-backup drill — IES will run and document the procedure.

Intellectual property

- All source code, schemas, documentation, and brand-configured assets are property of the client at go-live.
- Supabase project, Cloudflare zone, and Sentry account are created under client-owned credentials.
- Vendor retains the right to use the underlying engineering patterns and architectural know-how on unrelated future engagements; the client's specific data, branding, and customisations remain confidential.

Confidentiality

This proposal and the accompanying prototype are commercially confidential. They may be shared with the client's evaluation team and executive sponsors but not redistributed outside the client organisation without written consent.

Validity

This proposal is valid for 30 days from the issue date shown on the cover page. Pricing and timeline assumptions may require revision if execution starts beyond that window.

8. Next Steps

To proceed, the following actions are recommended:

1. Review the accompanying prototype (Login.html → index.html). A second document — the Client Review Package — is provided to capture structured feedback.
2. Schedule a 60-minute walkthrough with the IES Programme Management Office. We will demonstrate every section and answer questions.
3. Confirm or adjust the proposed scope, timeline, and investment in writing.
4. Execute the engagement letter. Mobilisation begins on the next working day.

We look forward to partnering with you in bringing the IES Programme Control Platform to life. The platform is purpose-built for how your team works today and architected to grow with your portfolio.

Acceptance

By signing below, the parties acknowledge agreement on scope, timeline, and commercial terms as set out in this proposal.

For the Client	For IES
Name: _____	Name: _____
Title: _____	Title: _____
Signature: _____	Signature: _____
Date: _____	Date: _____

— End of Proposal —