



INTEGRATED ENERGY SOLUTIONS

Retrofit Programme Platform

Client Review Package

ACTIVE PROGRAMME	MOI · ASIR REGION
Contract value	SAR 12,400,000
Scope	72 buildings · 5,292 AC units · ~17,400 LED fixtures
Programme window	15 Jan 2026 — 30 Nov 2026
Document prepared for	Client review and feedback
Prepared by	IES Programme Management Office

How to open the prototype

This package includes an interactive prototype as a set of local HTML files. The prototype runs entirely in your browser — no installation, no account, no internet connection required after the first launch.

Step-by-step

1. Make sure all the files from the delivery folder are extracted on your computer. The Word document you are reading must be in the same folder as **index.html** and the other HTML pages.
2. Double-click **index.html** in the same folder. It opens in your default web browser (Chrome, Edge, or Safari recommended).
3. From the landing page, click any tile to open that section. Or open **Login.html** first to see the sign-in screen with the eight role tiles.

Direct links to each page (only work after the files are on your computer)

Section	Open file	What you'll see
Landing / Index	index.html	Single page with links to all sections
Sign in	Login.html	Eight role tiles · pick any to enter
Dashboard	Dashboard.html	Portfolio KPIs and 2-week look-ahead
Projects	Projects.html	Cross-portfolio project list
Project Detail	Project-Detail.html	Single project: MOI-Asir
Building Detail	Building-Detail.html	12-stage tracker, rooms, photos, documents
My Tasks	My-Tasks.html	Approval chains and bottleneck detection
My Escalation	My-Escalation.html	5-step escalation chain with cost impact
Materials	Materials.html	7-step material cycle with auto-deduction
Reports	Reports.html	Filter builders and quick exports
Settings	Settings.html	12-category administrative self-service

Tip: if a link does not open, simply double-click the matching file inside the delivery folder.

Recommended walkthrough order

- Open Login.html — pick the Program Manager tile to enter as MDQ.
- Dashboard — review the portfolio KPIs and the 2-week look-ahead.
- Projects — see the four projects across the portfolio.
- Building Detail — click any building row to see the 12-stage tracker.

- My Tasks — note the cycle-tracking strip and bottleneck panel.
- My Escalation — note the escalation chain with cost impact.
- Materials — review the 7-step material cycle.
- Reports — try the filter builders.
- Settings — see the 12 administrative categories.

Platform Overview

The platform reflects the brand and organisational hierarchy of IES:

Company	IES — Integrated Energy Solutions
Divisions	Solar (coming soon) · Retrofit (active)
Active project	MOI — Asir Region (one of several projects)
Future projects	MoH — Riyadh · MoD — Tabuk · NEOM — Jeddah (illustrative)
User roles	CEO · Program Manager · Project Manager · Project Engineer · Procurement · QA/QC · HSE · Finance · Admin

Visual language

Enterprise dashboard aesthetic: dark vertical sidebar, light content area, sans-serif typography, dense data tables, blue accent for actions, traffic-light status colours. Reference points: Linear, Datadog, Notion.

The 12-stage Retrofit Cycle

Every building progresses through this exact sequence. Each stage produces a document with revision history.

#	Stage	Output / artifact
01	Site Survey	Per-room asset list (existing AC type, lighting count, access notes)
02	Client Approval	Client-signed list of buildings included in scope
03	MS — Material Submittal	Submittal package per brand and specification
04	MOS — Method of Statement	Detailed install method per discipline
05	Mock-up	Physical mock-up at one room, client sign-off
06	Material Delivery	Material received at site warehouse
07	Installation	Old unit removed, new unit installed
08	MIR — Material Inspection Request	Inspector confirms installed material matches submittal
09	WIR — Work Inspection Request	Inspector confirms workmanship
10	Client Sign-off	Signed acceptance for the building
11	COC — Certificate of Completion	Final certificate issued
12	Final Payment	Invoice paid, building closed out

Your Feedback

Please walk through the prototype and answer the questions below. Type your comments directly under each question. Return the completed document to the IES Programme Management Office.

A — Overall impression

Q. Does the platform look and feel like an enterprise programme-management tool you would adopt? What works, what doesn't?

Q. Is the brand hierarchy (IES → Retrofit / Solar → individual projects) reflected correctly? Anything mislabelled?

Q. Is the dark-sidebar / light-content layout comfortable for long working sessions?

B — Dashboard

Q. Are the headline KPIs (Programme Completion, AC Units Installed, LED Fixtures Installed, Budget Burn, Projected Close) the right ones to lead with?

Q. Is the 2-week look-ahead grid the right granularity? Would you prefer 1-week, 4-week, or another view?

Q. Should the dashboard include cross-project portfolio summary at the top once additional projects come online?

C — Programs and Building Detail

Q. Does the 12-stage matrix correctly reflect your gate process? Any stage to rename or re-sequence?

Q. On the Building Detail view, what additional information do you need at a glance?

Q. Should every document (MS, MOS, Mock-up, MIR, WIR, COC) carry full revision history visible to the client?

D — Tasks and Escalations

Q. Is the 4-step approval chain accurate? Any additional approvers required?

Q. Should escalations auto-notify the next level by email if no action is taken within an SLA? What SLA per severity level?

Q. Year-end employee performance is computed from task and escalation data. Any metrics you want included or weighted?

E — Materials

Q. Does the 7-step material cycle match how your warehouse works today?

Q. Auto-deduction fires when an asset is marked Installed and the WIR is signed. Is that the right trigger?

Q. Should reorder points be fixed per SKU, dynamic from velocity, or both?

F — Reports

Q. What other report types do you need beyond Execution Performance and Materials Consumption?

Q. Should client reports be auto-generated and emailed to a distribution list?

Q. Output formats currently are PDF and Excel. Do you need PowerPoint or any client template?

G — Settings and Self-service

Q. Are the 12 admin categories sufficient for your team to manage the platform without developer support?

Q. Who should hold the Super-Admin role? Should there be a separate Programme-Admin role with limited capabilities?

Q. Do you have brand assets (logo, colour palette) that should replace the placeholders?

H — Anything else

Q. Is there a feature, view, or report you expected to see but didn't?

Q. What integrations with your existing systems do you need (Outlook, SharePoint, ERP, accounting, mapping)?

Q. Anything else you want us to know before development begins?

Sign-off

Please complete the following once your feedback above has been recorded.

Reviewer name	
Role / title	
Organisation	
Date of review	
Signature	
Overall verdict	☐ Approve as shown ☐ Approve with minor changes ☐ Major revisions required

Please return this completed document to the IES Programme Management Office. Thank you for your time.